Bonneville Power Administration
Fish and Wildlife Program FY99 Proposal Form

Section 1. General administrative information

Juniper Canyon and Columbia Gorge Wildlife
Mitigation Project (CTUIR Lease of Corps Lands)

Bonneville project number, if an ongoing project 9705915

Business name of agency, institution or organization requesting funding
Confederated Tribes of the
Umatilla Indian Reservation

Business acronym (if appropriate) CTUIR

Proposal contact person or principal investigator:

Name Carl Scheeler

Mailing Address  P.O Box 638

City, ST Zip Pendleton, Oregon 97850
Phone (541) 278-5267

Fax (541) 276-4348

Email address wildlife@ucinet.com

Subcontractors. List one subcontractor per row; to add more rows, press Alt-Insert from within
this table

Organization Mailing Address City, ST Zip Contact Name
Umatilla County 3920 Westgate Pendleton, OR Bonnie

Weed Control 97801 Rathmuson
Board

NPPC Program Measure Number(s) which this project addresses.

7.6.A,7.6B,7.6.C,11.3A,11.3D
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NMFS Biological Opinion Number(s) which this project addresses.
N/A

Other planning document references.

CTUIR Wildlife Mitigation Plan for the John Day and McNary Dams (October, 1997); Wy
Kan Ush Me Wa Kush Wit, CRITFC; Oregon Trust Agreement (OTA) Planning Project,
prepared by Oregon wildlife managers for BPA; BPA Wildlife Mitigation Program Final
EIS; BPA Watershed Management Program Final EIS; Assessing OTA Planning Project
Using GAP Analysis; prepared by ODFW for BPA; Status of the interior Columbia Basin:
summary of scientific finding, USDA Forest Service, Columbia River Basin; CTWSRO
Integrated Resource Management Plan; ODFW District Wildlife Management Plans.

If the project type is “Watershed” (see Section 2), reference any demonstrable support from
affected agencies, tribes, local watershed groups, and public and/or private landowners, and cite
available documentation.

The Juniper Canyon and Columbia Gorge Project is a wildlife mitigation project for
McNary target wildlife mitigation species.

Subbasin.

Mainstem Middle Columbia River, Juniper Canyon Subbasin

Short description.

Protect, enhance, and mitigate wildlife habitat impacted by hydroelectric development in
McNary Project Area. Achieve NPPC wildlife mitigation objectives in a cost efficient
manner by protecting and enhancing existing public lands located onsite where original
habitat inundation occurred. New Project Start (FY98) NPPC Wildlife Mitigation
Project Under “Securing Wildlife Mitigation Projects in Oregon”

Section 2. Key words

Mark  Programmatic Mark Mark

Categories Activities Project Types
Anadromous fish Construction Watershed
Resident fish X O0O&M Biodiversity/genetics

X Wildlife Production Population dynamics
Oceans/estuaries Research +  Ecosystems
Climate +  Monitoring/eval. Flow/survival
Other + Resource mgmt Fish disease

+  Planning/admin. Supplementation
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Enforcement
Acquisitions

+

Other keywords.
Wildlife Mitigation

McNary Target Wildlife Mitigation Species, Shrub-Steppe, Riparian and Wetland Habitat,

On-site Mitigation, In-kind Mitigation

X Wildlife habitat en-
hancement/restoration

Section 3. Relationships to other Bonneville projects

Project #

Project title/description

Nature of relationship

Projects in Oregon

Securing Wildlife Mitigation

See Section 7 under rationale and
significance

**

Section 4. Objectives, tasks and schedules

Objectives and tasks

Obj Task
1,2,3| Objective a,b,c | Task

1. | Execute lease of Juniper a. Secure O&M Funding, finalize
Canyon and Columbia Gorge lease arrangement with Corps
HMUs

2. | Assess opportunities to a. Continue discussions with BLM
incorporate additional federal on proposed land exchange
land in Juniper Canyon involving Juniper Canyon lands
(BLM) and fee title located adjacent to Juniper
acquisition or conservation HMU. Monitor real estate
easements of available private| opportunities for availability of
lands adjacent private lands.

3. | Evaluate existing conditions, a. Conduct resource inventories
identify resource including surveys and prepare
opportunities/needs resource reports

4. | Conduct Habitat Evaluation a. Compile target species models,
Procedures conduct habitat suitability

surveys and prepare HEP
models for McNary Project
target wildlife species, including
futures analysis

b. Identify habitat enhancement
opportunities for individual
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target species. Incorporate into
management plan (futures
analyses)

5. | Develop management plan

Work with Corps, local, state,
federal, and other appropriate
entities to compile resource
information. Establish
workgroup to lead management
plan development

Compile resource information
and develop comprehensive-
resource management plan
-access and travel mgt

-fish and wildlife habitat
-noxious weeds

-range resources

-efc.

6. | Implement Management Plan,| a.
including enhancements and
operations and maintenance

Implement 5-Year Action Plan

Objective schedules and costs

Start Date End Date
Objective # mm/yyyy mm/yyyy Cost %

1 ongoing 3/98 under current
CTUIR/BPA
coordination

contract

2. ongoing ongoing under current
CTUIR/BPA
coordination

contract

3 5/98 10/99 209

4 5/98 10/99 2009

5 1/99 12/99 309

6 interim mgt ongoing 30%

3/98

*Assumptions:
a. Management of this project area will be integrated into a complex, encompassing the
Wallula HMU, Juniper Canyon HMU, Columbia Gorge HMU, and existing Wanaket
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Wildlife Mitigation Area. The CTUIR is also working with the City of Richland,
Washington on a cooperative wildlife mitigation effort in the Yakima River Delta HMU
and intends to incorporate this 1,090 acre area into the complex. (NOTE: the Wallula and
Yakima HMU'’s are located in the state of Washington and will be funded under the
Interim Washington Wildlife Mitigation Agreement/BPA-CTUIR MOA, 1997); Juniper
Canyon, Columbia Gorge HMU, and Wanaket Wildlife Area are located in Oregon . Itis
believed that managing the approximately 7,200 acres (all units combined) in a complex
will result in significant savings and increased efficiencies in resource management.
Budgeted amounts presented in this proposal illustrate these efficiencies.

b. Assume lease arrangements for Juniper Canyon and Columbia Gorge HMU'’s will be
completed by March 1998

c. September 1998, HEP and Mangement Plan are due

d. Assume FY99 begins October 1, 1998 and extends to Sept 30, 1999

Schedule constraints.

Major Milestones: Phase 1 - Finalize lease arrangements with Corps; resource
inventories/HEP anlayses to establish existing condition and identify resource
opportunities; development of management plan

Phase 2 - incorporate adjacent BLM lands

Phase 3 - acquire available private lands through fee title acquisition, conservation
easement or exchange.

Constraints: Possible constraints might include delays due to extensive landowner
negotiations, NEPA requirements, slow response times from regulatory agencies regarding
issuance of permits for proposed enhancement work or coop agreements.

Phase 1 - proposal is for FY99. Project development is ongoing. Funding under program
will not begin until FY99 which limits work that can be accomplished during FY98 (i.e.,
inventory, HEP, and development of management plan). CTUIR may be able to fund,
under existing CTUIR/BPA agreement, this preliminary work to avoid uneccessary delays
in project development.

Phase 2: BLM is currently proposing transfer of lands out of public ownership in spite of
objectives by CTUIR, ODFW.

Phase 3: Depends on availability of adjacent private lands.
Completion date.
Operations and Maintenance and Enhancement will be covered under the NPPC Wildlife

Program which requires BPA to provide adequate O&M funding to sustain the project as
long as the hydro system operates (FW program measure 11.2.C.1.)
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Section 5. Budget

FY99 budget by line item
Item Note FY99
Personnel 13,467
Fringe benefits 3770
Supplies, materials, non- 7602

expendable property
Operations & maintenance O&M is included under all items listed
Capital acquisitions or 0
improvements (e.g. land,
buildings, major equip.)

PIT tags 0
Travel 1658
Indirect costs 8779
Subcontracts 4724
Other 0
TOTAL $40,000
Outyear costs

Outyear costs FY2000 FYO1 FYOZ FYO3
Total budget $40,0000 $50,000 $50,000 $50,000
O&M as % of total 75 75 50 50

Section 6. Abstract

The CTUIR is proposing to lease existing public owned and operated by the U.S. Army
Corps of Engineers in the McNary Project area for purposes of protecting, enhancing, and
mitigating wildlife and wildlife habitat impacted by construction of the McNary
Hydroelectric Power Project. Later phases of the project contemplate addtion of BLM and
private lands to the project.

Primary objectives of the project proposal is to protect, enhance, and mitigate wildlife and
wildlife habitat. The project is located within the McNary Project area and provides an
opportunity to mitigate wildlife habitat losses inkind and onsite where the original
inundation impacts from hydropower development occurred.

Key habitat located on the Juniper Canyon and Columbia Gorge units includes upland
shrub steppe and riparian habitat. The project includes habitat for eight (8) McNary
target wildlife mitigation species including: spotted sandpiper (Actitis macularia); Canada
goose (Branta canadensjsyellow warbler (Dendraica petechig; mink (Mustela vison);
western meadowlark (Sturnella_ neglecty California quail (Lophortyx californicus);
mallard (Anas platyrhynchgos); and downy woodpecker (Picoidepubesceny The
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Juniper Canyon HMU consists of approximately 329 acres and could provide a minimum
of 260 Habitat Units (HU'’s). The Columbia Gorge HMU consists of 937 acres and could
provide a minimum of 412 HU'’s.

Project objectives also include incorporating adjacent Bureau of Land Management (BLM)
lands encompassing nearly 3,750 acres. Primary habitat types include upland shrub steppe
and riparian/wetland habitat.

Monitoring and evaluation will include: U.S. Fish and Wildlife Service Habitat Evaluation
Procedures (USFWS, 1980).

Section 7. Project description
a. Technical and/or scientific background
Introduction

In 1980, Congress passed the Pacific Northwest Electric Power Planning and Conservation
Act (Public Law 96-501). This act, in part, mandates that mitigation is to occur for fish and
widlife losses resulting from the construction and operation of federally-licensed
hydroelectric facilities in Montana, Idaho, Washington, and Oregon. The act also
established and charged the Northwest Power Planning Council (NWPPC) with the
development of a comprehensive fish and wildlife mitigation program. The Bonneville
Power Administration (BPA) is responsible for implementation of the NWPPC fish and
wildlife program funding recommendations.

In October 1994, the CTUIR contracted with the BPA to develop a Tribal mitigation plan
for lands in Washington State that were ceded to the U.S. Government by the Walla,
Umatilla, and Cayuse Indian Tribes in the 1855 Treaty of Walla Walla. In addition, the
CTUIR also contracted with BPA in July 1995 to expand the planning effort to include
ceded lands in northeast Oregon. In October 1997, the CTUIR published their plan which
identified both generalized and site-specific wildlife mitigation projects. The plan identifies
the mainstem Columbia River corridor, particularly existing public lands in the vicinity of
the Walla Walla River and Juniper Canyon, and high priority areas to protect, enhance,
and mitigate wildlife and wildlife habitat.

Coordinated State-wide Planning and Project Implementation

In October of 1995 the project known as Assessing Oregon Trust Agreement Planning Project
Priorities Using GAP Analysis, hereatfter referred to as BPA GAP, was initiated by the Oregon
Department of Fish and Wildlife under contract with the BPA for the NWPPC mitigation

program. Cooperators included the Oregon Natural Heritage Program (ONHP), the Confederated
Tribes of the Warm Springs Reservation in Oregon (CTWSR), the Confederated Tribes of the
Umatilla Indian Reservation (CTUIR), the Burns Paiute Tribe (BPT), and the U.S. Fish and
Wildlife Service (USFWS). Oversight, historical perspective, and additional project facilitation
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was provided by both the BPA and NWPPC. This project was considered an assessment and
refinement of the Oregon Trust Agreement Planning Project (OTAP) which was completed in
1993 (BPA 1993).

Prior work, conducted during the OTAP, involved the identification of potential mitigation

projects which were proposed to offset the losses caused by the construction of the four lower
Columbia River and the eight Willamette River basin hydroelectric facilities. The assessments
and calculations of wildlife losses mitigative credits are found in multiple documents written

over a period of six years (Bedrossian et. al. 1985; Noyes et. al. 1985a, 1985b, 1985c, 1985d,
1986; Preston et. al. 1987; Rasmussen and Wright 1990a, 1990b, 1990c, 1990d). The current
project drew from and enhanced the previous efforts through the use of a GIS and GAP Analysis.

The Precursor: The Oregon Trust Agreement Planning Project

The BPA determined that beginning in 1992 so-called “wildlife trust agreements” would be
pursued with the wildlife management agencies of each state. These agreements were intended
to take the place of the annual project submittal and approval process which, by 1993, had
resulted in only three wildlife projects implemented region-wide. The trust agreements between
the BPA and each state would include signatories from each tribe and agency responsible for
implementing mitigation measures within the respective states. In order to develop an effective
trust agreement it was necessary to determine what the mitigation objectives of the agreement
would be and the economic costs of achieving those objectives. The wildlife managers and tribes
in Oregon chose to develop the implementation team known as the Oregon Wildlife Coalition
(OWC) and the OTAP as the means of achieving those objectives.

The OTAP consisted of two parts. The first was the compilation of a database which contained
information about potential mitigation sites. This information originated from OWC project
sponsors, various tribal and state management and mitigation plans, and the Oregon Natural
Heritage Database. The second component of the OTAP consisted of gathering land values from
recent land sales and appraisals within the geographic areas and habitat types where mitigation
activities were likely to occur. A range of potential trust agreement costs was also calculated.
This range was based upon the assumption of complete mitigation for the wildlife losses in
Oregon.

The BPA GAP Project used the database component of the OTAP as a baseline information
source for the purposes of analysis. The economic valuation information was not used for the
GAP analysis but a current version of similar information is being compiled by the regional

Wildlife Working Group (WWG) for project evaluation. Additionally, new economic

information will most likely be incorporated in fiscal year 1998 during the implementation phase

of the BPA GAP Project. It is noteworthy the BPA has determined that “wildlife trust
agreements” are no longer considered the preferred method of developing state wide agreements.

What is GAP Analysis?
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The National GAP Analysis Project began in 1988 with the states of Idaho and Oregon. It was
coordinated by the USFWS from the Washington D.C. office (Scott and LaRoe 1993; Pennisi
1993). Today the U.S. Geological Survey spearheads the effort with over 200 collaborating
organizations including businesses, universities, and local, state, and federal governments
representing 32 states (Scott 1994).

One of the primary objectives of the project includes establishing ecological and social datasets,
based on geographic location within each state, which will eventually lead to an analysis of the
health and degree of “protectedness” of biodiversity in the United States (Scott et. Al. 1993;
Machlis et. Al. 1994). Thus, the term GAP refers to the gaps in protection designed for the
biological ecosystems upon which all life is dependent. The fundamental unit of analysis and
protection is the vegetation or habitat type. The vegetation/habitat types are considered catalysts
and therefore predictors of wildlife occurrence and in general, biodiversity itself.

The GAP project is considered a proactive rather than reactive form of focusing and directing

land management activities. Traditional wildlife management has dealt with individual species
and often only after the species has reached an elevated level of peril (Scott 1994). In many
cases the management or protection comes only after the species has been designated as “at risk
of extinction” (Forman and Gordon 1986; Harris 1984). Reactive management is costly,

narrowly focused (often a single species), occurs relatively frequently, species in the same habitat
type are dealt with separately (eg. spotted owl and marbled murrelet), and in some cases may
occur too late (eg. Snake River sockeye salmon).

The information compiled and generated by the GAP Analysis program is intended to be used for
the development of a biodiversity management plan. This approach also differs from historic
management by considering common as well as rare species through the realization that all
species are equally worthy of management and protection (Scott 1994). Rather than waiting for
complex ecological, social, and economic problems, which may drive species near to extinction,
GAP gathers the known information about communities and the nature of their protection before
it is too late. This allows land managers to 1) assess the current land management situation, 2)
identify important areas in need of further research, 3) develop and analyze management options,
and 4) take steps towards insuring protection of biodiversity before additional species become
threatened or endangered with extinction.

The BPA GAP Project adopted many of the techniques and objectives of the national program
described above. New methods were also developed which may assist with similar activities in
the future. It is hoped that through the use of these tools the BPA wildlife mitigation projects in
Oregon will continue to be planned using the most current scientific method available. And
while providing necessary credits to BPA for the wildlife losses a robust network of protected
areas will be dedicated to complement existing refugia for target species and others.

Description of the State-wide Project Area
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The project area remains the same as that which was used for the OTAP. That is, all watersheds
in Oregon which drain into the Columbia River. There is one exception and it is the Harney
Basin. A more detailed description is found in the OTAP final report (BPA 1993).

In all, there are 12 federally licensed hydroelectric dams and facilities which are considered for
the purposes of BPA wildlife mitigation in the state. On the mainstem Columbia River these are:
Bonneville, The Dalles, John Day, and McNary dams and associated facilities. On the
Willamatte River tributaries Big Cliff, Detroit, Green Peter, Foster, Cougar, Dexter, Lookout
Point, and Hills Creek dams and facilities are found.

Potential mitigation areas associated with the Columbia River dams include the Hood River,
Deschutes River, John Day River, Umatilla River, Walla Walla River, Grande Ronde River,
Powder River, Silver Creek, Silvies River, and Malheur River watersheds. Numerous smaller
watersheds scattered between these are also included. The Willamette region includes lower
Columbia River tributaries and all of the Willamette River basin.

State-wide Project Goal

The primary goal of the project was to prioritize and depict the contribution of each proposed
mitigation site to target species and habitats as well as overall biodiversity in the state and/or
ecoregion within which it is found. It is important to note that the primary objective of the
mitigation program is to mitigate for habitats and species lost through inundation. That objective
can be met and exceeded when potential mitigation sites are selected using a GAP analysis.
Objective 1: Review and develop criteria for prioritization of project sites.

Develop draft criteria

The first step towards developing prioritization criteria was to review the work which had been
conducted for the OTAP. The previous project involved the formulation of a Joint Advisory
Committee which decided to employ a “coarse filter/fine filter” approach using two sets of

criteria. The first set was used as a coarse filter to “weed-out” some of the more than 500
potential project nominations. The second set of criteria was used to rank the remaining potential
projects based on mitigative and biological qualities. The coarse filter criteria which were
statutory or otherwise crucial consisted of the following:

1. Projects must be located within a pre-determined geographic area. A map showing the
geographic limitations of consideration is includedy(re 1).

2. Projects must complement activities of regional, federal and state wildlife agencies, and
tribes.

3. Project does not impose funding responsibilities of others on BPA.

4. Project does not adversely affect State or Federally listed Threatened or Endangered species.

The use of these criteria was effective at removing approximately half of the projects originally
submitted. The remaining 287 projects were then ranked using the following fine filter criteria:
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1. Directly mitigates impacts from hydropower development on-site. Score O or 1
First consideration should be given to high quality on-site opportunities

2. Protect and/or enhance high priority habitat and indicator species as adopted by the Northwest
Power Planning Council. Score 0 or 1.

3. Protect or enhance natural ecosystems and species diversity over the long term.
Score: 1 = proposal addresses either naturally self-sustaining ecosystem or species diversity,
2 = previously natural self-sustaining ecosystem that needs management actions to restore it to
a natural self-sustaining ecosystem that will provide species diversity, and 3 = natural self-
sustaining ecosystem that provides maximum species diversity.

4. Provides a direct benefit to State or Federal listed T&E, Federal and State Candidate, or
sensitive animal species. Score O or 1

5. Provide habitat benefits to both wildlife and anadramous, State Sensitive, culturally
significant, or T&E fish species. Score 0 or .5

During the review of the criteria and database products from the OTAP it became apparent that
the previous project’s strength was found in the use of existing BPA and NWPPC procedures.
But, it lacked the use of current scientific methodology found in the fields of Conservation
Biology and Landscape Ecology. To add those elements in this project, a series of OWC
meetings was scheduled for the spring of 1996 after coordination with other conservation
planning efforts and a review of current literature pertaining to biodiversity conservation
planning, GAP Analysis, and GIS techniques. A list of questions which would form the basis of
project prioritization criteria was put together and discussed during the OWC meetings.

The Site Specific, CTUIR Proposed Projects (Juniper Canyon and Columbia Gorge
HMU’s)

Consistent with the NPPC Fish and Wildlife Program, OWC criteria including GAP and

the CTUIR Wildlife Mitigation Plan, the CTUIR are submitting the Juniper and Columbia
Gorge Wildlife Mitigation Project under the program for formal consideration. The

Juniper Canyon area and mainstem Columbia River is home to the sovereign CTUIR.
Juniper Canyon and the middle mainstem Columbia River lies within the Tribes ceded
area in Umatilla County. The project proposal involves development of a formal land and
resource lease arrangement between the CTUIR and U.S. Army Corps of Engineers, Walla
Walla District. Lands included in the formal lease will include the Wallula HMU, 2158
acres (Habitat Management Unit) in Washington and Juniper Canyon (329 acres) and
Columbia Gorge (937 acres) HMU'’s located in northeast Oregon.

As part of wildlife mitigation project development, the CTUIR are also working with state
and federal agencies to incorporate additional adjacent public lands administered by the
Bureau of Land Management (BLM). Approximately 3,750 acres of land in the Juniper
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Canyon area adajacent to the Juniper Canyon HMU have been proposed for exchange by
the BLM (Northeast Oregon Assembled Land Exchange, Draft EIS September 1997). In
addition, the project proposal includes potential future acquistion of available private
lands based on a willing seller basis.

There are regionally important wildlife resources and terrestrial habitat types, and
archaeological resources represented on these properties. The Columbia Gorge HMU is
located on the south shore of the Columbia River and consists of 7 parcels of land ranging
in size from 33.1 acres to 396.7 acres. These parcels account for 936.7 acres of upland and
riparian habitats. Juniper Canyon HMU lies adjacent to U.S. Highway 730 on the south

side of Lake Wallula at Columbia River mile 305. This unit contains 318 acres of land and
11 acres of embayment or mudflat.

The Desired Future Condition (DFC) for the Juniper and Columbia Gorge HMU'’s is to
sponsor and promote management activities that protect, enhance, and mitigate wildlife
habitat. Site-specific and resource-specific DFC’s will be developed during development of
the site-specific management plan for the habitat units.

The completion of the McNary project in 1953 brought about a rapid change in the area
surrounding the mouth of the Walla Walla River. Silt, which was once washed out into
and down the Columbia River, contributed to the creation of a large delta and several
wetlands (only three of which remain today) in what was previously open water.
Remaining wetlands are rapidly decreasing in size and value for wildlife due to silt
depositions from flood waters and turbidity created by rough fish (carp and bullheads).

The Washington Department of Wildlife (WDW) managed the unit from 1953 to 1985
when the license was returned to the Corps due to a short fall in state funds. At that time,
the Corps resumed management of the area and has retained some of the State’s
management practices including the planting and flooding of a moist soil area and
agricultural leasing. New practices implemented by the Corps include measures to control
noxious weeds, restrict off-road vehicle use, and provide additional suitable wildlife
habitat.

b. Proposal objectives

The development of dams for hydropower, navigation, flood control, and irrigation in the
Columbia River Basin resulted in widespread inundation of riparian, riverine, and upland
wildlife habitats (NPPC 1994; BPA et. al., 1993). In addition, dam development inundated
traditional Native American hunting, gathering, and fishing areas, destroyed pre-historic
and historic Indian village sites, and flooded sacred Indian burial grounds. From time
immemorial, the Columbia Plateau supported a diversity and abundance of fish, wildlife,
and plant resources and supplied local Indian tribes with natural resources for subsistence,
traditional lifestyles, economic, and cultural and spiritual well being (CTUIR, 1994).
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The Power Act mandates that fish and wildlife losses resulting from development of the
federal hydroelectric system in the states of Montana, Idaho, Oregon, and Washington be
mitigated. The Power Act established and charged the Council with the task of developing
a comprehensive fish and wildlife mitigation program to protect, mitigate, and enhance fish
and wildlife habitat in the Columbia Basin (Power Act 1980, Section 4 (H)(1)(A), page 12;
NPPC 1994, Section 2, page 2-1). This program, initially adopted in 1982, was amended in
1984, 1987, 1991-1993, and 1994. Consistent with Section 1003(7) of the Power Council
Fish and Wildlife Program, BPA is authorized and obligated to fund implementation of
projects that will help reach the Power Council wildlife mitigation goals and objectives.

Objectives of the CTUIR’s proposal is to develop and implement wildlife mitigation

projects that achieve the goals and objectives of the NPPC Fish and Wildlife Program and
assist BPA in meeting obligations to compensate for lost wildlife habitat in the Columbia
River Basin. Specific goals and objectives for these management units include: 1) securing
perpetual benefits for McNary target wildlife mitigation species; 2) controlling noxious

weed infestations and promoting native plant communities; 3) development and
implementation of adjacent mitigation project opportunities (i.e., fee title acquisition of
adjacent lands) to complement and expand benefits achieved on the units.

Specific objectives for the projects are embedded, at least in part, on protecting, enhancing,
and generating HU'’s for McNary Target Wildlife Mitigation Species. Securing the lease
from the Corps, implementing subsequent habitat enhancements such as: weed control,
seeding and planting native species, boundary definition, fence maintenance, and garbage
control, and conducting operations and maintenance on the properties is expected to result
in the generation of an estimated 672 minimum habitat units (based on CTUIR preliminary
HEP evaluation for BPA/CTUIR MOA, 1997)

C. Rationale and significance to Regional Programs.

Regionally, upland shrub-steppe habitats are threatened. This habitat, once common in
the Columbia Plateau, exists now only in scattered tracts and a few large contiguous tracts
including the COE/BLM complex proposed for this project, Boardman Bombing Range,
and the Umatilla Army Depot in Oregon and the Hanford Nuclear Reservation and

Yakima Bombing Range in Washington. The Washington Department of Fish and Wildlife
has formally identified shrub-steppe as a priority habitat for protection in the state of
Washington.

The OWC coordinated planning, prioritization, and implementation of mitigation projects
using ODFW GAP analysis and landscape level restoration ecology methodologies applied
in coordination with other resource managers in Oregon and Washington, will help assure
long term viability of this project and shrub-steppe habiatats in the region. The location of
these lands in proximity to other Corps Leases and with Wanaket Mitigation Area will
reduce costs through economies of scale and reduced duplication.
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d. Project history

1. History of Bonneville Wildlife Mitigation Efforts

Under the Northwest Power Act, the Council is required to include in its Fish and Wildlife
Program measures to “protect, mitigate, and enhance” fish and wildlife affected by the
development and operation of hydroelectric facilities on the Columbia River and its
tributaries. Bonneville’s Administrator is required to use his funds and authorities to
carry out such mitigation in a manner consistent with the Council’'s Program.

Prior to 1988: At the Council’s direction, Bonneville funded wildlife loss studies for
construction of and inundation by the major hydroelectric dams. The first studies

completed were those for Libby and Hungry Horse Dams. The Council reviewed the losses,
amended its Program to specify the number of acres of habitat and species that would
constitute adequate mitigation and authorized Bonneville to proceed with mitigation
projects.

Rather than carry out the mitigation itself, Bonneville undertook negotiations with the
State of Montana with the intent of having Montana undertake the mitigation. Because
year-to-year contracts with Montana were not viewed as an administratively practical way
of acquiring and maintaining habitat, the Council and the region’s utilities encouraged
Bonneville to consider establishing a trust fund, giving Montana flexibility to acquire and
maintain habitat as the opportunity arose.

Wildlife Rule: In November 1989, the Council took up wildlife mitigation for most of the
remaining federal hydroelectric projects in the Columbia River basin. Because there was
widespread disagreement about the loss estimates and the hydropower share of those
losses, the Council did not make any determination about the total mitigation due at any of
these projects. Instead, the Council amended the Program to include a wildlife mitigation
goal of achieving 35% of the agency-submitted losses during the next decade, using the
agency estimates as a “starting point”.

The Wildlife Rule established a two-track process (including project specific criteria) for
implementation of wildlife projects. One track called for projects to be submitted to
Bonneville under the Implementation Planning Process. Once projects are reviewed and
selected for inclusion in the Bonneville Annual Implementation Workplan the Council’s
Wildlife Advisory Committee reviews them. The other track permits agreements if agreed
to by all parties for a particular facility.

9705915Juniper Canyon and Columbia Gorge Wildlife Mitigation Project (CTUIR Lease of Corps Lands)
Page 14



The Council adopted the final rule in November 1993. The rule continued to call for short-
term (Section 11.3D) agreements and states that if Bonneville cannot enter into such
agreements in 90 days then the Council will solicit projects from the agencies and tribes
and approve them for implementation. If short-term agreements are not in place
thereafter the Council will call for project proposals each October thereafter; long term
agreements are to be in place in 3 years. Bonneville failed to enter into short-term
agreements with states and tribes and Council solicited project proposals in late February,
1994.

Since 1994 Bonneville has funded only a few new, individual wildlife mitigation projects
outside the above agreements. This was due to the agreements using most or all of the
available funds and a lack of any stable commitment from Bonneville to fund wildlife
mitigation. In August of 1995 the Council completed a Resident Fish rule-making that
included an amendment to establish specific funding percentages for Bonneville’s Direct
Program budget under the MOA: 70% for anadromous fish and 15% each for Resident
Fish and Wildlife. Thus from FY96 through FYO1 the region’s wildlife managers have or
will have approximately $15M per year (plus interest) for wildlife mitigation. While most of
the available funds through FY98 will be used finishing up the Washington Interim
Agreement, some funds have been available for use on other individual projects, notably
the Chief Joseph and Southern Idaho projects. Unfortunately, in the history of Bonneville
wildlife mitigation under the Council’s program, little of Oregon’s losses has been
mitigated.

2. Oregon Wildlife Coalition

In 1991 the Oregon Wildlife Coalition (OWC) was formed made up of wildlife managers
from the Oregon Department of Fish & Wildlife (ODFW), the Confederated Tribes of the
Warm Springs Reservation in Oregon (CTWSRO), the Confederated Tribes of the
Umatilla Indian Reservation (CTUIR), the Burns-Paiute Tribe (BPT), and the US Fish and
Wildlife Service (USFWS). The Coalition developed proposals to address Bonneville
concerns for having an “outcomes” based approach and then submitted a proposal for an
Oregon planning process to the Council later that year. From fall of 1991 to June of 1992
the OWC negotiated with Bonneville over funding the proposal, which in July of 1992
became the Oregon Trust Agreement (OTA) Planning Project (BPA #92-84).

In October of 1993, after a year of development the OWC publishes an Oregon planning
document, the “Brown Book”. Then in January of 1994 they begin meeting to formulate a
strategy for trust negotiations with Bonneville and in February the Coalition requests in
writing that Bonneville begin negotiations. This met the Council’s deadline for trying to get
to interim agreements within 90 days after the rule went into effect. In March Bonneville
responds positively and identifies its’ lead negotiators.

Between April and July five coalition sessions were held; Bonneville attended 3 of those
meetings. At the initial meeting it was agreed that the parties would develop principles of
negotiation. The parties exchanged documents on these issues and agreed that the
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negotiations should initially focus on technical issues that would define the biological basis
for mitigation before the issue of money was to be discussed. Bonneville negotiators agreed
to this strategy. It was agreed that the focus of the discussions would be the “Brown Book”
losses and the Oregon mitigation planning proposal. It was proposed that a technical
committee, including both Bonneville staff and coalition members would work together to
develop the technical proposal. Bonneville stated that they would have to get the
administrators concurrence before they could commit to such a procedure. The process
then broke down when it became apparent that no funds would be available and that
Bonneville was moving away from trusts. The coalition stopped meeting for over a year.

During these years the Council’s wildlife advisory group had become the Wildlife Working
Group (WWG, and also the CBFWA Wildlife Caucus), made up of all the wildlife

managers in the Columbia Basin. They meet regularly to help implement the Council’s
wildlife rule and in doing so developed, reviewed and adopted habitat assessment tools and
strategies. Once it became apparent from the Council's 1995 rule-making and the MOA
negotiations that wildlife funding would become stable at approximately $15M per year
through 2001, the WWG started discussions of both long- and short-term funding for

future wildlife mitigation in the Basin. Various strategies were discussed, but all agreed

that Oregon had not received a reasonable share of funds spent to date. In the end a budget
was developed and adopted by the WWG covering Bonneville funds through 2001
(attached). This budget called for Oregon’s wildlife mitigation to receive $275K in FY97,
$500K in FY98, $4M in FY99, $5M in FY00 and $6M in FYO1. The first two years are for
planning and coordination, the next three for project implementation.

In helping develop Oregon wildlife mitigation budget as members of the WWG, Oregon’s
coalition members agreed to come together once again to start developing startegies on how
best to implement wildlife mitigation in Oregon. Also at this time a project to reaffirm the
original findings of the OTA Planning Project was completed. This project, Assessing
Oregon Trust Agreement Planning Process Using GAP Analysis (BPA #95-65), provided a
more rigorous scientific/policy filter on the sites originally identified in the “Brown Book”

and demonstrated the validity and applicability of that effort.

The OWC has met continually since this time and developed a coordination and planning
budget for FY97, which due to contracting problems was not initiated until fall of 1997.

This allowed the entities involved to provide staff dedicated to this planning and
implementation effort. For FY98, since much of the coordination for this year was using
FY97 funds, the coalition developed and proposed the initiation of a small group of projects
scattered throughout the state along with some continued funding of planning and
coordination. For the current year specific project areas have been identified for purchase,
enhancement or O&M along with a small coordination budget.

3. CTUIR Wildlife Mitigation Project Proposal Development

The CTUIR initiated planning and identification of Tribal wildlife mitigation project
priorities and opportunities in late 1995 under the Interim Washington Wildlife Mitigation
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Agreement and the CTUIR/BPA Umatilla River Riparian Corridor Project. Distribution

of the Draft CTUIR Wildlife Mitigation Plan in May 1996 initiated formal discussions
between the CTUIR and Corps on potential leasing of several habitat units located in the
McNary Project area.

In October, 1997, the CTUIR formally presented the Corps Lease proposal for Juniper and
Columbia Gorge HMU's to the Oregon and Regional Wildlife Managers for consideration
and prioritiziation. The on-site / in-kind nature of the mitigation and the use of existing
public lands met the direction of the NPPC program, Regional Wildlife Work Group
Criteria, and the Oregon Coalition’s project criteria including GAP.

e. Methods

Methods to carry out the project will consist of both active and passage restoration
techniques including boundary definition (new fence construction and repair/maintenance
of fencing), weed control, and native plantings where appropriate. Various forms of site
preparation, including prescribed fire and manual techniques could be utilized to improve
restoration success. Garbage control and collection will be accomplished and installation
of interpretive displayed will be completed as part of public information/education
program.

Resource assessments include HEP (USFWS, 1980) for target wildlife mitigation species,
botanical, and archaeolgical. The area is known its rich ethnographic and cultural
resources. Cultural resources important to the CTUIR have been identified on the
properties and the Tribes continue to utilize these lands for exercise of treaty rights.

The project will ultimately provide a linkage between tracts of land currently under
management by two distinct federal agencies (e..g, Corps and BLM). Additional lands may
be incorporated in the future to increase the size of the area brought under management in
the program and provide a core block of land beneficial to upland shrub-steppe obligate
species. The project is critically linked to the existing Wanaket wildlife mitigation area and
the Wallula HMU in the state of Washington. The CTUIR is working with the Corps to
lease the units in a single lease agreement. The inability to secure the Juniper Canyon and
Columbia Gorge HMU could jeopardize securing the Wallula unit which encompasses
approximately 2,158 acres of upland shrub-steppe and association riparian/wetland
habitats.

f. Facilities and equipment

Facilites and equipment for this project will be funded through the BPA wildlife budget.
Integration of management for these properties, including staffing and equipment, with the
existing Wanaket Wildlife area and other Corps land brought under CTUIR management
will provide cost effective management through economies of scale and reduced
duplication. Equipment and facilities necessary to implement the scope of work described
above generally exists currently.
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Section 8. Relationships to other projects

Section 9. Key personnel

All CTUIR Department of Natural Resource staff funded under this project are
professionally trained and meet standard job descriptions (professional and technical
grade and series requirements) es tablished under the CTUIR Policy and Procedures
Manual (under current revision, 1998). Technical staff involved in implementing the work
identified under this proposal includes biological and administrative staff.

Name: Carl Scheeler
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Title: Wildlife Program Manager

Months funded this project: 0.15 mos

Education: MS Wildlife 1981 Oregon State University

Experience: 15 years fisheries/wildlife experience; last 10 years CTUIR Program Manager;
expertise in multi-project development, coordination, and oversight.

Name: Allen Childs

Title: Wildlife Biologist

Months funded this project: 0.8 mos

Education: BS Wildlife Management 1989 Eastern Oregon University; A.S. Science/Fish
and Wildlife Management 1985, College of Eastern Utah

Experience: 12 years fisheries and wildlife experience

Section 10. Information/technology transfer

Project reports of accomplishments are produced quarterly and annually. Project
personnel sponsor field tours at any time requested to show accomplishments, challenges,
and techniques. Project personnel also frequently participate in local public forums
(workshops, classrooms, clubs, etc.). HEP models and other M&E elements will be shared
with Regional wildlife managers.
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